
Schedule

1

DATE Project ADC Research ADC

Now ~ July / 01 PCB Design
(Almost done)

July /01 ~ July / 15 Double check the design
&

Get PCB fabricated

July / 15 ~ fab-out date Solder necessary electronic 
device

Before ISSCC deadline Less effort on this 
ADC

Focus on Research ADC design

After ISSCC deadline Put same effort on both ADC.


